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PROJECT: Lakewood High School  Project: 2014-05 
 
OBSERVATIONS: 
1. CMU work continues on wall at far eastern side of Theater area.   
2. Brick veneer installation in progress on east side of NCW and around corner to the west ( to end-of-

hall doors): work has progressed above window head height. 
3. Gypsum wallboard installation underway in NCW, 1st Floor.  Digital Art and Art Classroom have GWB 

installed.     
4. Exposed steel members at NCW Shared Learning Area have been cleaned and painted.   
5. Workers installing rigid insulation on exterior walls, in locations to receive brick veneer, in several 

locations.  Installation of rigid perimeter insulation (top of footing to floor level) underway at east 
side of SCW. 

6. Roofing crew working on induction welding of Food Service area membrane to fasteners. 
7. Steelworkers welding supports for rooftop units and other penetrations, between open-web joists, 

at Main Gym. 
8. Exterior sheet metal workers installing sill flashings for some SCW south wall window openings. 
9. Curtainwall installers beginning installation of framing at east side of Library. 
 

 
NCW from NE.   

 
Courtyard viewed from NCW east Stair.   



 
North side of Courtyard viewed from Library.  

 
South side of Courtyard, viewed from Library. 

 



View west from SCW east Stair.  

 
View north from SCW east stair. 

 
Food Service / Locker Rooms roof ς membrane installed.  

 
Digital Art Classroom 
 
 
 
 



 
Main Gym from NE corner 

 
Aux Gym from NE. 


